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September 30, 2002 
 
 
Stanley Jackson 
Director 
Department of Housing and Community Development 
801 North Capitol St., N.E., Suite 835 
Washington, D.C. 20002 
 
Dear Mr. Jackson: 
 
Enclosed is the final audit report summarizing the results of the Office of the Inspector 
General’s (OIG) Audit of the Department of Housing and Community Development’s 
Management of HOME Investment Partnerships Program (OIG No. 02-1-9DB(a)).  The 
audit was requested by the Director, Department of Housing and Community 
Development (DHCD). 
 
DHCD’s responses to a draft of this report are generally responsive to the intent of the 
recommendations.  However, DHCD should reconsider its position on 
Recommendation 2 and provide details of the ir planned initiatives to seek public, quasi-
public, and private sector funds from various sources to provide an additional source of 
financial assistance to low-income to moderate- income first-time homebuyers and to 
maximize the potential of those funds by the use of a revolving fund to make new loans.  
Generally, audit recommendations should be resolved within 6 months of the date of the 
final audit report.  DHCD should readdress Recommendation 2 and provide additional 
information on planned initiatives by October 31, 2002, to help ensure timely resolution.  
The full text of the DHCD response is included in Exhibit F. 
 
The District of Columbia Housing Finance Agency (DCHFA) was discussed extensively 
in this audit report.  Although recommendations were not directed to DCHFA, we 
provided a courtesy copy of a draft of this audit report to the Executive Director, 
DCHFA, who provided two sets of responses.  The full text of the DCHFA responses is 
included in Exhibits G and H. 
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We appreciate the cooperation and courtesies extended to our staff during the audit. If
you have questions, please contact me or William J. DiVello, Assistant Inspector General
for Audits, at (202) 727-2540.

CCM/ws

Enclosures

See Distribution List
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OVERVIEW 
 
The Office of the Inspector General, District of Columbia, has completed an audit of the 
District of Columbia Department of Housing and Community Development’s (DHCD) 
management of the HOME Investment Partnerships Act (the (HOME) Investment 
Partnerships Program).  This is the first audit report in a series of audits that will evaluate 
DHCD management of resources and monitoring of project performance.  This segment of 
the overall audit evaluated the transfer of $6.2 million of HOME funds and District of 
Columbia HOME repayment funds provided during fiscal years 1998 through 2001 to the 
District of Columbia Housing Finance Agency (DCHFA).  The funds were incorporated into 
the DCHFA Single Family Mortgage Bond Program to reduce interest rates on DCHFA 
mortgage loans (mortgage loans made to low income to moderate income first-time 
homebuyers). 
 
The overall audit was requested by the Director, Department of Housing and Community 
Development.  Our specific objectives in this segment of the overall audit were to determine 
whether:  (1) HOME funds provided to DCHFA were properly accounted for and used in an 
efficient and effective manner; (2) activities undertaken by DCHFA complied with DHCD 
Grant Agreements’ terms and conditions; (3) DHCD procedures complied with applicable 
federal laws and regulations for administering HOME funds; and (4) DHCD properly 
accounted for and provided adequate oversight regarding the HOME funds provided to 
DCHFA.  Subsequent to this segment of the overall audit, we will evaluate the recycling of 
HOME funds by DCHFA and the management of DHCD HOME funds by other major 
subrecipients. 
 
CONCLUSIONS 
 
This report contains three findings that include the details supporting the conditions we 
observed and documented. 
 
DHCD did not invest HOME funds in a manner that maximized the use of private sector 
financing to help finance mortgage loans for District of Columbia residents.  Specifically, 
DHCD did not obtain the maximum use of private sector financing because the ratio 
(leverage) of private financing to government funds achieved by DCHFA was significantly 
lower than the leverage obtained by the other major organization used by DHCD to provide 
assistance to finance mortgage loans (see Table 4 for details).  As a result of the transfer of 
HOME funds and District of Columbia HOME repayment funds to DCHFA, DHCD lost the 
opportunity to obtain as much as $32.2 million in private sector financing to invest in 
mortgage loans for District of Columbia residents. 
 
DHCD did not submit eligible costs to the U.S. Department of Housing and Urban 
Development (HUD) for drawdown for the HOME portion of 28 of 108 mortgage loans 
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(26 percent) completed by DCHFA.  As a result, DHCD failed to obtain $1,315,178 in 
reimbursable HOME costs from HUD for the 28 completed mortgage loans and failed to 
reimburse District of Columbia general fund accounts in a timely manner. 
 
DHCD requested and received from HUD, in December 1998, a drawdown of $1 million of 
HOME funds without providing satisfactory information necessary to validate the drawdown.  
As a result, DHCD obtained a drawdown of HOME funds from HUD that exceeded (by 
$27,673) the $972,327 to which it was entitled and did not pay interest earned on 
unexpended drawdown amounts due HUD.  Further, due to the lack of adequate 
documentation, it cannot be clearly determined whether the drawdown requested and 
received by DHCD was authorized in accordance with federal regulations, related directly to 
Grant Agreement Number 98-33, occurred as a result of the lack of DHCD internal control 
procedures, occurred as a result of a violation of DHCD internal control procedures, or a 
combination of one or more of these factors. 
 
SUMMARY OF RECOMMENDATIONS 
 
We directed 8 recommendations to the Director, Department of Housing and Community 
Development: 
 
§ Reassess the DHCD HOME program to develop District of Columbia policies and 

strategies to maximize the use and effectiveness of private financial resources.  The 
results should be incorporated into the Consolidated Plan for the District of 
Columbia. 

 
§ Evaluate the use of a home purchase trust fund to operate as a revolving fund and to 

provide an additional source of financial assistance to low-income to moderate-
income first-time homebuyers in the District of Columbia. This initiative should be 
pursued in coordination with policies and strategies deve loped in accordance with 
Recommendation 1. 

 
§ Establish specific written procedures and internal controls to ensure that all eligible 

HOME costs are submitted to HUD for reimbursement in a timely manner (but not 
less than monthly) and that adequate records are maintained to document the process. 

 
§ Establish written procedures and internal controls to ensure compliance with 

applicable federal regulations concerning the process to drawdown HUD HOME 
grant funds. 

 
§ Establish written procedures and internal controls to ensure compliance with 

applicable federal regulations concerning the management and oversight of HUD 
HOME grant funds used by DCHFA and other subrecipients. 
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§ Reimburse HUD $27,673 for HOME grant funds that exceeded validated 
expenditures. 

 
§ Determine the interest earned on the $27,673 of HOME grant funds that exceeded 

validated expenditures and remit that interest to HUD. 
 
§ Determine the interest earned on $604,318 of HOME grant funds that remained 

unexpended 15 days after the $1 million drawdown on December 4, 1998, and remit 
that interest to HUD. 

 
MANAGEMENT RESPONSES AND OIG COMMENTS 
 
On September 19, 2002, DHCD provided a formal response to the recommendations in the 
draft audit report.  Generally, DHCD officials agreed with the report, its conclusions, and 
seven of the eight audit recommendations.  The DHCD response included actions taken, 
planned, and target dates for completion of planned actions to correct noted deficiencies.  We 
consider the DHCD response and actions taken to be responsive to seven audit 
recommendations.  However, DHCD disagreed with Recommendation 2, to evaluate the use 
of a home purchase trust fund to operate as a revolving fund and to provide an additional 
source of financial assistance to low-income to moderate- income first-time homebuyers in 
the District of Columbia.  We requested DHCD to reconsider its position on 
Recommendation 2 and provide an additional response by October 31, 2002.  The complete 
text of the DHCD response is included in Exhibit F. 
 
The Executive Director, DCHFA, provided two sets of responses to the draft report, one on 
September 12, 2002, and the other on September 17, 2002.  Although no recommendations 
were directed to DCHFA, we evaluated the Executive Director’s responses and made an 
appropriate revision to this final report.  Specifically, we deleted a paragraph from page 12 of 
the draft audit report that discussed DCHFA’s internal financing.  The remainder of the 
Executive Director’s responses did not apply to the issues contained in this final audit report.  
An ongoing audit may address those concerns in a subsequent audit report.  The complete 
text of the DCHFA responses is included in Exhibits G and H. 
 
A summary of the potential benefits resulting from the audit is shown as Exhibit A. 
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BACKGROUND 
 
The Office of the Inspector General, District of Columbia, has completed an audit of the 
District of Columbia Department of Housing and Community Development’s (DHCD) 
management of the HOME Investment Partnerships Act).  This is the first audit report in a 
series of audits that will evaluate DHCD management of resources and monitoring of project 
performance.  The overall audit was requested by the Director, Department of Housing and 
Community Development.   
 
Department of Housing and Community Development.  DHCD uses its funds to support 
programs that provide housing, neighborhood revitalization, and support services for low-
income and moderate- income households (households with incomes below 80 percent of the 
area median income).  DHCD focuses on three areas:  (1) increasing homeownership 
opportunities; (2) preserving and increasing the supply of affordable housing through new 
construction and rehabilitation; and (3) revitalizing neighborhoods, promoting community 
development, and providing economic opportunities.  DHCD receives approximately 
80 percent of its funding through the U.S. Department of Housing and Urban Development 
(HUD).  To aid in accomplishing one of its focus areas, increasing homeownership 
opportunities, DHCD uses HOME grant funds, which are provided annually by HUD.  HUD 
defines homeownership as ownership in fee simple title or a 99-year leasehold interest in a 
one- to four-unit dwelling or in a condominium unit.   24 CFR (Code of Federal regulations) 
§ 92.2 
 
HOME Investment Partnerships Program.  Under the HOME program, HUD allocates 
grant funds among eligible state and local governments to strengthen public-private 
partnerships and to expand the supply of decent, safe, sanitary, and affordable housing for 
very low-income and low-income families.  State and local governments that become 
participating jurisdictions may use HOME funds to carry out multi-year housing strategies 
through acquisition, rehabilitation, new construction of housing, and tenant-based rental 
assistance.  The District of Columbia is a participating jurisdiction but merges the state and 
local functions and must use its local funds to match the HOME funds.  Participating 
jurisdictions may provide assistance in a number of eligible forms, including loans, advances, 
equity investment, interest subsidies, and other forms of investment that HUD approves.  
Further, HUD requires each participating jurisdiction to make all reasonable efforts to 
maximize participation by the private sector to accomplish the HOME program goals. 
 
Grant Agreements.  Grant Agreements numbered 1998-33, 1999-20, 1999-39, and 2000-16 
(Grant Agreements) were executed between the District of Columbia (represented by DHCD) 
and the District of Columbia Housing Finance Agency (DCHFA) during fiscal years 
(FY) 1998 through 2001.  The Grant Agreements provided for one-time transfers, totaling 
$6.2 million, of HOME funds and District of Columbia HOME repayment funds to DCHFA 
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for the purpose of funding bond issues.  District of Columbia HOME repayment funds are 
local program receipts of funds resulting from previous investments of HOME funds. 
 
The transferred funds for each of the four Grant Agreements were incorporated into the 
DCHFA Single Family Mortgage Bond Program to reduce interest rates on DCHFA 
mortgage loans (mortgage loans made to low-income to moderate- income first-time 
homebuyers).  This was done by combining the transferred funds with portions of sales 
proceeds from six DCHFA Single Family Mortgage Revenue Bond issues and was used to 
provide mortgage loans at interest rates ranging from 3.75 to 4.30 percent. 
 
For purposes of clarity, we note that HOME funds were not actually transferred to DCHFA 
but rather funds from District of Columbia general fund accounts were transferred to 
DCHFA.  However, the transactions discussed in this audit report are referred to in terms of 
“HOME funds,” as this is industry practice.  District of Columbia general fund accounts are 
subsequently reimbursed by the drawdown (the process of requesting and receiving HOME 
funds from HUD) of HOME funds for reimbursable HOME eligible costs. 
 
OBJECTIVES, SCOPE, AND METHODOLOGY  
 
The announced objectives of the audit were to:  (1) evaluate the management of specific 
Community Development Corporation projects; (2) assess the benefits arising from 
investment in Community Development Corporation projects; and (3) assess the validity of 
expenditures of selected projects. 
 
In addition to the announced objectives, the Director, DHCD asked us to evaluate the overall 
project management within DHCD of grant funds provided to grant subrecipients and the 
appropriate use of those funds by grant subrecipients.  We were also asked to evaluate the 
reconciliation and accounting for those grant funds within DHCD.  Grant subrecipients are 
defined by HUD as a public agency or nonprofit organization selected by the participating 
jurisdiction to administer all or a portion of the participating jurisdiction’s HOME program. 
24 CFR § 92.2 
 
During the initial stages of our overall audit, we identified weaknesses in the administration 
of the DHCD HOME program.  We deferred the originally announced objectives to provide a 
timely evaluation of the DHCD management of its HOME program.  As a result, we will 
continue to direct questions and requests for pertinent documentation to subrecipients 
involved in the DHCD HOME program.  Our audit work at subrecipients is being performed 
to determine whether subrecipients are efficiently and effectively managing and accounting 
for grant funds provided by DHCD.  DCHFA was a major subrecipient of HOME funds 
provided by DHCD and the first subrecipient to be evaluated.  Subsequent to this segment of 
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the overall audit, we will evaluate the recycling of HOME funds by DCHFA and the 
management of DHCD HOME funds by other major subrecipients. 

Our specific objectives in this segment of the overall audit were to determine whether:  
(1) HOME funds provided to DCHFA were properly accounted for and used in an efficient 
and effective manner; (2) activities undertaken by DCHFA complied with DHCD Grant 
Agreement’s terms and conditions; (3) DHCD procedures complied with applicable federal 
laws and regulations for administering HOME funds; and (4) DHCD properly accounted for 
and provided adequate oversight regarding the HOME funds provided to DCHFA. 
 
To accomplish our objectives for this segment of the audit, we reviewed grant project files 
that included grants to subrecipients, commitment letters, project management information, 
monthly beneficiary data, and other related documents.  We obtained mortgage loan 
completion and financial data for the Greater Washington Urban League.  We also visited 
DCHFA to review grant agreement project files, bond indentures, the process for making 
mortgage loans, trustee cash accounts, and financial data for mortgage revenue bonds.  We 
interviewed representatives from HUD, DCHFA, and DHCD.  Although we visited and 
conducted interviews at DCHFA, requested data was not always provided in a complete, 
pertinent, or timely manner for this segment of the audit. 
 
We relied on computer processed data from the HUD Integrated Disbursement and 
Information System (IDIS) to determine whether mortgage loans completed by DCHFA were 
properly submitted by DHCD to HUD for reimbursement, the verification of completed 
mortgage loans closing dates, and the total loan value for each completed home mortgage. 
We also extracted financial data from the District of Columbia’s System of Accounting and 
Reporting that provided us with a detailed transaction listing of DHCD expenditures over 
$100,000 for FY 1998 through FY 2001.  Although we did not perform a formal reliability 
assessment of the computer-processed data, we determined that expenditure amounts, 
completed mortgage loan dates and loan values reviewed generally agreed with the 
information in the computer-processed data.  We did not find errors that would preclude use 
of the computer-processed data to meet the audit objectives or that would change the 
conclusions in this report. 
 
The audit covered the period FY 1998 through FY 2002 and was conducted in accordance 
with generally accepted government auditing standards and included such tests as we 
considered necessary under the circumstances. 
 

A summary of the potential benefits resulting from the audit is shown as Exhibit A.
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FINDING 1:  MAXIMIZING PRIVATE SECTOR FUNDS 
 

 
SYNOPSIS 
 
DHCD did not invest HOME funds in a manner that maximized the use of private sector 
financing to help finance mortgage loans for District of Columbia residents.  During FY 1998 
through FY 2001, DHCD executed four grant agreements with DCHFA to transfer 
$6.2 million in HOME funds and District of Columbia HOME repayment funds to support 
DCHFA mortgage revenue bond programs that provided low-interest rate mortgage loans.  
DHCD did not obtain the maximum use of private sector financing because the ratio 
(leverage) of private financing to government funds achieved by DCHFA was significantly 
lower than the leverage obtained by the other major organization used by DHCD to provide 
assistance to finance mortgage loans.  As a result of the transfer of HOME funds and District 
of Columbia HOME repayment funds to DCHFA, DHCD lost the opportunity to obtain as 
much as $32.2 million in private sector financing to invest in mortgage loans for District of 
Columbia residents. 
 
DISCUSSION 
 
During FY 1998 through FY 2002, DHCD primarily used two organizations as subrecipients 
of HOME funds to help finance mortgage loans for District of Columbia residents.  Those 
organizations used two different approaches to provide mortgage loans. 
 
The Greater Washington Urban League used government funding (such as HOME funds, 
Community Development Block Grant funds, and District of Columbia matching and 
associated repayment funds) to assist first-time homebuyers in meeting eligibility 
requirements necessary to attract commercial lenders (see Exhibit B). 
 
DCHFA used the proceeds of bonds sold to investors from its tax-free Single Family 
Mortgage Revenue Bond Program to offer below-market interest rates to first-time 
homebuyers (see Exhibit C).  In addition, during FY 1998 through FY 2002, DCHFA also 
used HOME funds and District of Columbia HOME repayment funds provided by DHCD to 
combine with the proceeds of a portion of its bond sales.  
 
Single Family Revenue Bond Program 
 
Six DCHFA Single Family Mortgage Revenue Bond issues were leveraged to reduce interest 
rates on DCHFA mortgage loans by combining the transferred funds ($6,200,000) together 
with portions of sales proceeds from the six DCHFA Single Family Mortgage Revenue Bond 



OIG No. 02-1-9DB(a) 
Final Report 

 
 

FINDINGS AND RECOMMENDATIONS 
 

 
 

 5 

issues ($7,896,000).  The combined or total amount of $14,096,000 was used to provide 
mortgage loans at interest rates ranging from 3.75 to 4.30 percent.   
 
Table 1 provides a listing of the Grant Agreements, the mortgage bond series number 
associated with the Grant Agreements, the proceeds of the bond sales that were combined 
with the transferred funds, and the allocation of the blended funds.  Table 1 also shows the 
corresponding loan rates offered to first-time homebuyers. 
 

Table 1.  Listing of Grant Agreements, Bond Series, Funds Provided,  
Associated Bond and HOME Funds Blended Ratios, and Loan Rates Offered 

 
Funds Provided to 

DCHFA 
For Mortgage Loans 

(millions) 

 
DCHFA 

Allocation of 
Blended Funds 

(percent) 

 
 

DHCD 
Grant 

Agreement 
Number 

 
DCHFA 
Mortgage 

Bond 
Series 

Number Bond2 HOME3 Bond HOME 

DCHFA 
Individual 
Mortgage 
Loan Rate 
Offered 
(percent) 

1998-33 1998A $1.725 $1.000 63.30 36.70 4.00 

1999-20 1999A  .2004    

1999-39 2000A 2.180 2.000 52.15 47.85 4.00 

2000-161 2001A 2.075 1.600 56.46 43.54 3.75 

2000-161 2000A-1 .600 .448 57.25 42.75 4.30 

2000-161 2000A-2 1.316 .952 58.02 41.98 4.30 

 Total $7.896 $6.200    
       
1 DCHFA allocated HOME funds, that had been provided in Grant Agreement Number 00-16, 

to 3 separate Single Family Mortgage Revenue Bond issues in the amounts of $1,600,000, 
$448,000, and $952,000, respectively. 

2 Proceeds on bond sales allocated to this program by DCHFA. 
3 HOME funds transferred by DHCD to DCHFA. 
4 District of Columbia HOME repayment funds were incorporated into a preexisting single- 

family mortgage revenue bond program. 
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Consolidated Plan for the District of Columbia 
 
The Consolidated Plan for the District of Columbia (Consolidated Plan) presents a 
coordinated approach to the District of Columbia’s housing and community needs (see 
Exhibit D).  The Director, DHCD, serves as the administrator of the HOME grant, as well as 
the Community Development Block Grant and the Emergency Shelter Grant, and in this role 
prepares the Consolidated Plan for the District of Columbia.  The Consolidated Plan includes 
an annual Action Plan that outlines a budget and schedule of housing and community 
development activities that DHCD intends to undertake during a particular fiscal year.  The 
annual submission of an Action Plan to HUD is required by the National Affordable Hous ing 
Act in order for the District of Columbia to be eligible to receive HUD entitlement grant 
funds. 
 
Policies for Private Financial Resources.  The Action Plans for FY 1998 through FY 2002 
provide policies stating that the grant award criteria of the District of Columbia’s housing 
and community development programs require the maximum use of private financial 
resources, and that whenever possible, public funds are to be used to close the gap in 
providing the financing needed for selected projects.  See generally DEP’T OF HOUS. AND 
CMTY. DEV. CONSOLIDATED PLAN FOR THE DISTRICT OF COLUMBIA :  FISCAL YEAR 1998 
ACTION PLAN (1997) at 11. 
 
The Action Plans for FY 1998 through FY 2002 also state, as a home ownership or 
homebuyer assistance and housing recycling and preservation initiative, that private sector 
participation and leveraging of public funds with private resources be increased to improve 
the effectiveness of current ownership programs.  See generally DEP’T OF HOUS.  AND CMTY. 
DEV. CONSOLIDATED PLAN FOR THE DISTRICT OF COLUMBIA :  FISCAL YEAR 1998 -2002 
ACTION PLANS (1997 - 2001). 
 
The Mayor’s City-Wide Strategic Plan.  In the Mayor’s City-Wide Strategic Plan, DHCD 
is the lead agency on nine action items in two of the goal areas in the Economic 
Development Strategic Plan portion of the overall plan.  One action item requires DHCD to 
provide interagency coordination among DHCD, the Department of Consumer and 
Regulatory Affairs, the Office of Planning, the District of Columbia Housing Authority, and 
DCHFA to maximize the impact of public dollars.  Another action item requires DHCD to 
generate private capital by establishing a new Housing Trust Fund (see Exhibit E).   
 
Leveraging Private Sector Funds  
 
DHCD did not invest HOME funds in a manner that maximized the use of private sector 
financing to help finance mortgage loans for District of Columbia residents.  DHCD did not 
obtain the maximum use of private sector financing because the leverage of private financing 
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to government funds achieved by DCHFA was significantly lower than the leverage obtained 
by DHCD through the Greater Washington Urban League mortgage loans.  The leverage rate 
may be defined as the ratio of the private financing portion of mortgage loans obtained by an 
organization to the government funds portion of mortgage loans obtained by the same 
organization. 
 
The DCHFA Leverage Rate.  To determine the DCHFA leverage rate, we used data from 
documents provided by DCHFA to DHCD to report beneficiary data (detailed summary 
information on mortgage loans completed).  DCHFA completed 108 mortgage loans as of 
June 6, 2002 (the date of the last available beneficiary report provided to DHCD by 
DCHFA), for 5 of the 6 mortgage revenue bond series. 
 
Using the data provided by DCHFA, we determined the DCHFA leverage rate for each of the 
five mortgage revenue bond series associated with the HOME funds provided to DCHFA, 
except for Mortgage Bond Series 1999A (the beneficiary report for Mortgage Bond Series 
1999A was neither requested by DHCD nor provided by DCHFA to DHCD). 
 
We calculated the leverage rate by dividing the dollars for the private financing portion of the 
mortgage loans by the government funds portion of the mortgage loans.  The overall average 
leverage rate for the five mortgage revenue bond series shows that DCHFA obtained $1.31 in 
private financing for each $1.00 of government funds.  Table 2 provides the computation 
details of the DCHFA leverage rate. 
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Table 2.  Computation of the Leverage Rate for the  
District of Columbia Finance Housing Agency 

Mortgage Loans  
DHCD 
Grant 

Agreement 
Number 

DCHFA 
Mortgage 

Bond 
Series 

Number 

 
DCHFA 
Mortgage 

Loans 
Completed 

DCHFA 
Private 

Financing 
Portion2 

DCHFA 
Government 

Funds 
Portion3 

 
DCHFA 
Leverage 

Rate 
Obtained4 

1998-33 1998A  29 $1,677,067    $   972,328 1.72 

1999-20 1999A     

1999-39 2000A  39   2,128,988   1,953,209 1.09 

2000-16 2001A  291   1,977,662   1,525,539 1.30 

2000-16 2000A-1    21      169,484      126,516 1.34 

2000-16 2000D-1    91      610,325      441,525 1.38 

 Total 108 $6,563,526 $5,019,117 1.31 
      
1 Mortgage loans completed as of June 6, 2002.  The funds for these bond series loans have 

not been fully utilized and mortgage loans may continue to be completed. 
2 Actual amount of private financing used for the mortgage loans.  The source of the private 

financing is a portion of the proceeds from sales of the applicable mortgage bond series. 
3 Actual amount of government funding used for the mortgage loans.  The source of the 

government funding is the HOME funds transferred by DHCD to DCHFA. 
4 The leverage rate is the ratio of the private financing portion of the mortgage loans to the 

government funds portion of the mortgage loans. 
 
 
The DHCD Leverage Rate.  To determine the DHCD leverage rate, we used data from 
documents provided by the Greater Washington Urban League to DHCD to report 
beneficiary data for the Home Purchase Assistance Program (HPAP) managed by DHCD.   
 
Although the Greater Washington Urban League also makes mortgage loans for the 
Employer Assisted Housing Program and the Metropolitan Police Housing Assistance 
Program (see Exhibit B), we did not include data from those two programs in the calculation 
of the DHCD leverage rate.  The Greater Washington Urban League completed 1,140 HPAP 
mortgage loans for FYs 1998, 2000, and 2001 (we did not examine the beneficiary reports 
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provided to DHCD by the Greater Washington Urban League for FY 1999 HPAP mortgage 
loans). 
 
Using the HPAP data, we determined the DHCD leverage rate for FYs 1998, 2000, and 2001.  
We calculated the leverage rate by dividing the dollars for the private financing portion of the 
mortgage loans by the government funds portion of the mortgage loans.  The overall average 
leverage rate for the 3 fiscal years shows that DHCD obtained $6.38 in private financing for 
each $1.00 of government funds.  Table 3 provides the computation details of the DHCD 
leverage rate. 
 

Table 3. Computation of the Leverage Rate for the  
Department of Housing and Community Development 

 
 

Fiscal 
Year 

DHCD 
Mortgage 

Loans 
Completed 

DHCD 
Private 

Financing 
Portion1 

DHCD 
Government 

Funds 
Portion2 

DHCD 
Leverage 

Rate 
Obtained3 

1998    410  $ 35,427,926 $  6,169,149 5.75 

2000    329     31,185,814     4,948,354 6.30 

2001    401     38,666,637     5,388,218 7.18 

Total 1,140 $105,280,377 $16,505,721 6.38 
     
1 Actual amount of private financing used for the mortgage loans.  The sources of the 

private financing are the mortgage loans made by commercial lenders. 
2 Actual amount of government funding used for the mortgage loans.  The sources of 

the government funding are HOME funds, Community Development Block Grant 
Program funds, and District of Columbia matching and associated repayment funds. 

3 The leverage rate is the ratio of the private financing portion of the mortgage loans to 
the government funds portion of the mortgage loans. 
 

 
The Greater Washington Urban League incurs expenses in the course of making mortgage 
loans and those expenses are reimbursed with HOME funds as part of the gross HOME funds 
provided by DHCD.  However, we used only the actual government portion of mortgage 
loans (the net HOME funds used by the Greater Washington Urban League after expenses) to 
calculate the DHCD leverage rate. 
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Opportunities for Private Financing Investment.  To determine opportunities for private 
financing investment for the $6.2 million in HOME funds and District of Columbia HOME 
repayment funds transferred to support DCHFA mortgage revenue bond programs, we 
compared the leverage rates of DCHFA to the leverage rates of DHCD.  Table 4 provides the 
computation details of the opportunities for private financing investment. 
 

Table 4.  Computation of Opportunities for Private Financing Investment 

 
 
 

Fiscal 
Year 

Funds 
Provided To 
DCHFA For 

Mortgage 
Loans1 

 
 

DHCD 
Leverage 

Rate 

 
 

DCHFA 
Leverage 

Rate 

 
Difference 

In 
Leverage 

Rates3 

 
Lost 

Opportunity 
For 

Investment5 

1998 $1,000,000 5.74 1.72 4.02  $ 4,020,000 

1999      200,000   4.024        804,000 

2000   2,000,000 6.30 1.09 5.21   10,420,000 

2001   1,600,000 7.18 1.30 5.88     9,408,000 

2002      448,000 6.762 1.34 5.42     2,428,160 

2002      952,000 6.762 1.38 5.38     5,121,760 

Total $6,200,000    $32,201,920 
      
1 HOME funds and District of Columbia repayment funds transferred by DHCD to DCHFA. 
2 For the purposes of this table, we used an averaged DHCD leverage rate for  

FYs 2000 and 2001 to provide a DHCD leverage rate for FY 2002. 
3 The DCHFA leverage rate was subtracted from the DHCD leverage rate to obtain the 

difference in leverage rates. 
4 For purposes of this table, we used the difference in leverage rates calculated for 

FY 1998 to show the difference in leverage rates for FY 1999. 
5 The amount of funds that may have been invested in single-family home purchases for first- 

time homebuyers if the $6,200,000 of HOME funds and District of Columbia repayment 
funds transferred to DCHFA had instead been invested by DHCD at its leverage rates. 

 
Using the data found in Tables 2 and 3, we calculated the difference in leverage rates for the 
fiscal years the provided funds were used by DCHFA (corresponding to each of the six 
mortgage revenue bond series associated with the provided funds).  In each case for 
comparison, the DHCD leverage rate was greater than the DCHFA leverage rate; therefore, 
we subtracted the DCHFA leverage rate from the DHCD leverage rate to obtain the 
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difference.  We then multiplied the difference in leverage rates by the corresponding funds 
provided to DCHFA to determine the amount of funds that may have been invested in 
mortgage loans if the $6.2 million transferred to DCHFA had instead been invested by 
DHCD at its leverage rates. 

Business Case Decision.  Documentation contained in the DHCD project files for the four 
Grant Agreements did not indicate that any other alternatives, other than the DCHFA 
mortgage revenue bond programs, were considered as methods to provide assistance to low-
income to moderate- income first-time homebuyers or to maximize the use of private 
financing resources.  In addition, no business decision-making process was used to determine 
that providing funds to DCHFA was a sound business decision or, if so, there was a lack of 
documentation to support such a process.  Further, we found no evidence that the practice of 
providing funds to DCHFA was reviewed in an oversight process subsequent to the initiation 
of the practice.  The lack of oversight for the DHCD HOME program is discussed in more 
detail in Finding 3, as are recommendations to improve DHCD HOME program management 
and oversight. 
 
Conclusion 
 
DHCD lost the opportunity to obtain as much as $32.2 million in private sector financing to 
invest in mortgage loans for District of Columbia residents as a result of having transferred 
HOME funds and District of Columbia HOME repayment funds to DCHFA. 
 
Policy Requirements.  Policies articulated in the Action Plans for FYs 1998 through 2002 
stipulate that the grant award criteria of the District of Columbia’s housing and community 
development programs require the maximum use of private financial resources. The transfer 
of $6.2 million in HOME funds and District of Columbia repayment funds to DCHFA did 
not comply with the stated policy to maximize the use of private financial resources and was 
not a sound business decision.  Further, due to the lack of documentation in the DHCD 
project files for the four Grant Agreements, we cannot opine as to whether the transfer of the 
funds to DCHFA was a specific policy change or an unforeseen contingency at the time of its 
initiation.  DHCD should reassess the District of Columbia HOME program to develop new 
and more innovative District of Columbia policies and strategies to maximize the use and 
effectiveness of private financial resources.    
 
Increasing Private Sector Participation.  Policies articulated in the Action Plans for 
FYs 1998 through 2002 also require that private sector participation and leveraging of public 
funds with private resources be increased to improve the effectiveness of current ownership 
programs.  Further, 24 CFR §92.508(a)(2)(i), dated September 16, 1996, requires 
maintenance of records detailing efforts to maximize participation by the private sector.  
However, documentation contained in DHCD project files for the four Grant Agreements did 
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not indicate that any other initiatives were taken to increase private sector participation or the 
leveraging of public funds with private resources. 

 
DHCD Coordination Role.  The Director, DHCD, serves as the administrator of the 

HOME program for the District of Columbia and is charged by the Mayor’s City-Wide 
Strategic Plan to provide interagency coordination among DHCD, the Department of 
Consumer and Regulatory Affairs, the Office of Planning, the District of Columbia Housing 
Authority, and DCHFA to maximize the impact of public dollars and to generate private 
capital by establishing a new Housing Trust Fund.  In these roles as the District of Columbia 
planner and coordinator for the HOME program, we believe the Director, DHCD, should 
consider two initiatives (but not be limited to these two) to provide interagency coordination 
to maximize the impact of public dollars. 

 
Home Purchase Trust Fund.  In our opinion, the Director, DHCD, should develop a 

plan to establish a home purchase trust fund that provides additional support for the Mayor’s 
City-Wide Strategic Plan.  The purpose would be to operate the trust fund as a revolving fund 
to provide an additional source of financial assistance to low-income to moderate-income 
first-time homebuyers.  The District of Columbia Housing Production Trust Fund (discussed 
in Exhibit E) provides an example of this concept. 
 
A home purchase trust fund could provide assistance in a manner similar to either the DHCD 
HOME program (with its more limited monetary assistance) or the DCHFA bond program 
(with its more limited number of loans), except that it should be deve loped to identify 
potential homeowners that lie between the two programs.  A home purchase trust fund should 
provide greater monetary assistance than the HOME program and should also provide 
assistance to a greater number of potential first-time homebuyers than the DCHFA bond 
program. 
 
The home purchase trust fund should acquire public, quasi-public, and private funds from 
various sources to establish the capital for its revolving fund.  Those sources could include 
public organizations such as federal agency grants and District of Columbia funds, 
quasi-public organizations such as the federal financing institutions that provide a secondary 
market for housing financing, and private nonprofit organizations and foundations that 
support housing initiatives. 
 
RECOMMENDATION 1 
 
We recommended that the Director, Department of Housing and Community Development 
reassess the Department of Housing and Community Development HOME Investment 
Partnerships Program to develop District of Columbia policies and strategies to maximize the 
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use and effectiveness of private financial resources.  The results should be incorporated into 
the Consolidated Plan for the District of Columbia. 
 
DHCD Response 
 
DHCD officials stated in their response that they agree with the recommendation and will 
reassess their HOME program strategies for maximizing the use of private financial 
resources by the end of calendar year 2002.  The reassessment will be included in the 
Consolidated Plan for the District of Columbia.  DHCD officials also stated that it is 
important to note that while they agree with the need to try to maximize leverage for its 
investments, the DHCD overall goal is to achieve the greatest public benefit for the provision 
of affordable housing to low-income to moderate- income households.  Sometimes, the 
objective to maximize leverage for investments will not be achieved in light of the overall 
goal of providing affordable housing. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the action planned by DHCD 
should correct the condition noted. 
 
RECOMMENDATION 2 
 
We recommended that the Director, Department of Housing and Community Development 
evaluate the use of a home purchase trust fund to operate as a revolving fund and to provide 
an additional source of financial assistance to low-income to moderate- income first-time 
homebuyers in the District of Columbia. This initiative should be pursued in coordination 
with policies and strategies developed in accordance with Recommendation 1. 
 
DHCD Response 
 
DHCD officials stated in their response that they do not concur with the recommendation.  
DHCD officials stated that DHCD recently evaluated the current Housing Production Trust 
Fund statute, and found that the statute does not allow the Housing Production Trust Fund to 
be used as a viable source to implement the recommendation.  In addition, DHCD officials 
stated that the Home Purchase Assistance Program (HPAP) already operates as a revolving 
fund, in that repayments of HPAP monies are used to make new HPAP loans.  Further, 
DHCD officials stated that they are pursuing other initiatives with private sector enterprises 
to provide financial assistance to low-income to moderate- income persons for affordable 
housing.  While the result may not be a revolving fund managed and operated by DHCD, one 
program involves several financial institutions partnering with DHCD to provide homebuyer 
financial assistance to a targeted population. 
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OIG Comment 
 
The response does not fully meet the intent of the recommendation.  Although DHCD 
officials noted that they were pursuing other initiatives, insufficient details were provided for 
us to assess whether or not those initiatives meet the intent of the recommendation.  Further, 
the fact that the HPAP is already a revolving fund is not relevant to the intent of the 
recommendation.  The intent of the recommendation was to seek public, quasi-public, and 
private sector funds from various sources to provide an additional source of financial 
assistance to low-income to moderate- income first-time homebuyers and to maximize the 
potential of those funds by the use of a revolving fund to make new loans.  We request that 
DHCD officials reconsider their position in their response to the final audit report and 
provide us with sufficient details of their plans so that we may evaluate those plans in light of 
the recommendation.  We do agree with the DHCD position concerning the Housing 
Production Trust Fund and have revised our recommendation by removing reference to the 
Housing Production Trust Fund. 
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FINDING 2:  DRAWDOWN OF HOME FUNDS REIMBURSABLE COSTS 
 

 
SYNOPSIS 
 
DHCD did not submit eligible costs to HUD for drawdown for the HOME portion of 28 of 
108 mortgage loans (26 percent) completed by DCHFA.  The HOME funds portion of the 
mortgage loans completed by DCHFA is considered to be an eligible reimbursable HOME 
cost.  DHCD did not submit eligible costs to HUD for drawdown because DHCD did not 
comply with applicable federal regulations requiring day-to-day management of its Home 
program operations.  In addition, DHCD did not have specific procedures and controls in 
place to ensure that periodic account reconciliations were performed on mortgage loans 
reported by DCHFA that needed to be submitted to HUD for drawdown.  As a result, DHCD 
failed to obtain $1,315,178 in reimbursable HOME costs from HUD for the 28 completed 
mortgage loans and to reimburse District of Columbia general fund accounts in a timely 
manner. 
 
DISCUSSION 
 
Federal regulations provide guidance for the management of HOME funds by participating 
jurisdictions.  The guidance is found in Title 24 of the CFR, Part 92, HOME Investment 
Partnerships Program, dated September 16, 1996.  Title 24 CFR Part 92 includes May 28, 
1997, technical corrections and August 22, 1997, amendments. 
 
Federal Regulations Concerning Drawdowns.  Title 24 CFR § 92.502(b)(1) requires a 
participating jurisdiction to enter complete project set-up information (the identification of 
specific investments in the HUD IDIS) at the time of the project set-up.  Title 24 
CFR § 92.502(c)(1) states that after complete project set-up information has been entered 
into the IDIS, HOME funds for the project may be drawn down from the United States 
Treasury account by the participating jurisdiction through electronic funds transfer. 
 
Federal Regulations  Concerning the Management of the HOME Program.  Title 24 
CFR § 92.504(a) states that a participating jurisdiction is responsible for:  managing the 
day-to-day operations of its HOME program, ensuring that HOME funds are used in 
accordance with all program requirements and written agreements, and taking appropriate 
actions when performance problems arise.  Title 24 CFR § 92.508(a) requires that each 
participating jurisdiction establish and maintain sufficient records and 24 CFR § 
92.508(a)(5)(iv) requires that records maintained at participating jurisdictions demonstrate 
adequate budget control, including evidence of periodic account reconciliations. 
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Grant Agreements 
 
Grant Agreements 1998-33, 1999-39, and 2000-16 provided for one-time transfers totaling 
$6 million of HOME funds to DCHFA to make mortgage loans.  The HOME portion of those 
loans is considered to be an eligible reimbursable HOME cost.  Grant Agreement 1999-20 
provided for a one-time transfer of $200,000 of District of Columbia HOME repayment 
funds to DCHFA to make mortgage loans but the mortgage loans completed with those 
particular funds were not subject to drawdown from HUD.  Table 5 provides the details on 
the completed mortgage loans that were not submitted to HUD and the associated Grant 
Agreements and funding. 
 

Table 5.  Drawdowns (for Completed Mortgage Loans) Not Submitted to the  
U.S. Department of Housing and Urban Development  

Mortgage Loans 

DHCD 
Grant 

Agreement 
Number 

DCHFA 
Mortgage 

Bond 
Series 

Number 

DCHFA 
Mortgage 

Loans 
Completed2 

DCHFA 
Private 

Financing 
Portion3 

DCHFA 
Government 

Funds 
Portion4 

Drawdowns 
(For 

Completed 
Mortgage 

Loans) Not 
Submitted to 

HUD5 

1998-33 1998A   29 $1,677,067    $   972,328 0 

1999-201 1999A     

1999-39 2000A   39   2,128,988   1,953,209 7 

2000-16 2001A           29   1,977,662   1,525,539 10 

2000-16 2000A-1             2      169,484      126,516 2 

2000-16 2000D-1             9      610,325      441,525 9 

 Total 108 $6,563,526 $5,019,117 28 
      
1 Grant Agreement 1999-20 provided District of Columbia HOME repayment funds not 

subject to HUD drawdown.  
2 Mortgage loans completed as of June 6, 2002. 
3 Actual amount of private financing used for the mortgage loans.  The source of the private 

financing is a portion of the proceeds from sales of the applicable mortgage bond series. 
4 Actual amount of government funding used for the mortgage loans.  The source of the 

government funding is the HOME funds transferred by DHCD to DCHFA. 
5 Reconciliation performed as of August 2, 2002. 
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Drawdown of Home Reimbursable Costs 
 
DHCD did not submit eligible costs to HUD for drawdown for the HOME portion of 28 of 
108 mortgage loans (26 percent) completed by DCHFA.  The HOME funds portion of the 
mortgage loans completed by DCHFA is considered by HUD to be an eligible reimbursable 
HOME cost.   
 
Completed Mortgage Loans.  Between September 9, 1998, and June 6, 2002, DCHFA 
completed 108 mortgage loans, using a combination of HOME funds provided by DHCD and 
portions of DCHFA bond sales proceeds.  DCHFA reported beneficiary data for those loans 
to DHCD.  The beneficiary report contained the name, address, the amount of the HOME 
funded portion of the mortgage loan, the amount of the mortgage revenue bond funded 
portion of the mortgage loan, the total mortgage loan amount, and other types of data.  The 
report also showed the mortgage loans completed during the reported period and the 
mortgage loans that had been initiated but were still in the closing process. 
 
Within DHCD, the Residential and Community Services Division received the beneficiary 
report.  In the prior procedure, personnel of the Residential and Community Services 
Division were to set-up projects directly on the IDIS using the mortgage loan data provided 
by DCHFA.  The current procedure requires the projects to be set-up on the DHCD Housing 
and Development Software (HDS) system to obtain IDIS numbers.  The HDS is a DHCD 
system that began operation in 2002 to track grant funds, project set-ups, and disbursements 
and to interface with the IDIS.  Once the set-up has been completed in IDIS, HOME funds 
for a project may be drawn down from HUD (through a United States Treasury account) by 
the participating jurisdiction through electronic funds transfer.  The DHCD comptroller 
initiates this action, once the funds are internally authorized to be drawn down, by 
electronically submitting to HUD a request for reimbursement of those eligible HOME costs. 
 
Reconciliation of Mortgage Loans Reported.  We performed a reconciliation of completed 
mortgage loans reported by DCHFA against a HUD IDIS report entitled “List of Activities 
by Program Year and Project, District of Columbia.”  That report shows mortgage loans that 
have been completed and drawn down from HUD by DHCD.  We performed this 
reconciliation three times:  June 10, 2002; July 8, 2002; and August 2, 2002.  To perform the 
reconciliation, we used the DCHFA beneficiary reports and the “List of Activities by 
Program Year and Project, District of Columbia.”  Our reconciliation showed that 
28 mortgage loans, with a HOME portion valued at $1,315,178, were never submitted to 
HUD by DHCD for reimbursement.  We provided the results of our reconciliations to the 
Residential and Community Services Division on July 8, 2002, and again on August 2, 2002.   
 
In August 2002, DHCD took action to resolve a data entry problem with HUD concerning 
IDIS edit standards.  The IDIS edit standards required that certain data be entered into the 
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IDIS (through the HDS system) that was not readily available to DHCD.  This situation 
caused delays in the completion of funding by DHCD.  A resolution of the problem was 
reached with HUD and DHCD initiated action to begin entering funding information into the 
HDS system during the week of August 19, 2002.  As a result, the drawdowns for the 28 
mortgage loans were completed by August 30, 2002, and the funds amounting to $1,315,178 
were deposited in District of Columbia general fund accounts. 
 
Further, we determined the elapsed days from the completion date of the 28 mortgage loans 
through August 2, 2002.  The elapsed days ranged from a low of 77 days to a high of 
574 days between the mortgage loans’ completion dates and August 2, 2002.  Table 6 shows 
the range of elapsed time in days since the completion dates of those 28 mortgage loans and 
the value of the HOME portion of the mortgage loans. 
 

Table 6.  Analysis of Lapsed Days Since Mortgage Loan Completion Date 
 

Range of Days Between 
Mortgage Loan Completion 

Date and August 2, 2002 

Number of Completed 
Mortgage Loans Not 
Submitted to HUD 

HOME Portion of 
 Completed 

Mortgage Loans 

1-90 6   $277,494 

91-180  8     495,566 

181-365  7     291,831 

Greater than 366  7     250,287 
Total 28 $1,315,178 

 
Compliance with Federal Regulations  
 
DHCD did not submit eligible costs to HUD for drawdown because DHCD did not comply 
with applicable federal regulations requiring day-to-day management of its Home program 
operations.  In addition, DHCD did not have specific procedures and controls in place to 
ensure that periodic account reconciliations were performed on mortgage loans reported by 
DCHFA that needed to be submitted to HUD for drawdown. 
 
Managing Day-to-Day Operations.  DHCD did not adequately manage the day-to-day 
operations of its HOME program to ensure that HOME funds were promptly drawn down nor 
did DHCD take appropriate actions when performance problems arose.  Although the 
information on the 28 completed mortgage loans was available through beneficiary reports 
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submitted by DCHFA to DHCD, the information for those mortgage loans was not used to 
enter project set-ups into the IDIS.  Therefore, DHCD was unable to initiate the drawdown of 
HOME funds from HUD. 
 
Procedures and Controls.  Further, DHCD did not have written procedures and controls in 
place concerning the process to drawdown HOME funds from HUD.  DHCD did not 
maintain adequate records to show the drawdown processes or periodic account 
reconciliations.  As of August 19, 2002, no documentation has been provided the Office of 
the Inspector General (OIG) to show the processes for drawdowns.  Without written 
procedures and adequate records, we were unable to verify the efficiency of processes and 
verify the validity of internal controls.  Further, without written procedures to describe 
necessary processes and internal controls and adequate records to document the processes, 
DHCD management cannot effectively ensure accountability of personnel in accomplishing 
its mission and may be subject to potential fraud or waste in its operations.   
 
Conclusion 
 
DHCD failed to obtain $1,315,178 in reimbursable HOME costs from HUD for the 
28 completed mortgage loans and to reimburse District of Columbia general fund accounts in 
a timely manner. 
 
After we notified DHCD that HOME funds had not been drawn down and deposited in 
District of Columbia general fund accounts, DHCD initiated action to resolve a data entry 
problem with HUD at the beginning of August 2002 and began entering funding information 
into the HDS system during the middle of August 2002.  As a result, the drawdowns for the 
28 mortgage loans were completed by August 30, 2002, and the funds amounting to 
$1,315,178 were deposited in District of Columbia general fund accounts.  However, we note 
that the failure to promptly drawdown HOME funds (at least monthly) may result in 
unnecessary interest costs being incurred by the District of Columbia due to the untimely 
reimbursement of its general fund accounts.  We did not determine the amount of those 
potential interest costs for the $1,315,178. 
 
Further, the lack of a formalized process to periodically reconcile mortgage loan settlement 
data does not ensure that all costs identified for a HOME funded grant agreement or 
associated mortgage loans will be totally reimbursed by HUD.  Periodic reconciliation of 
completed mortgage loans would identify those reported eligible HOME costs that have not 
been submitted to HUD for reimbursement.  We believe that DHCD should develop, 
document, and implement written procedures and controls for the Residential and 
Community Services Division to ensure that all eligible HOME costs are submitted to HUD 
for reimbursement in a timely manner.  Finally, we believe that DHCD should develop and  
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implement a process for record keeping to ensure that adequate records are maintained to 
document the drawdown process. 
 
RECOMMENDATION 3 
 
We recommended that the Director, Department of Housing and Community Development 
establish specific written procedures and internal controls to ensure that all eligible HOME 
Investment Partnerships Program costs are submitted to the U.S. Department of Housing and 
Urban Development for reimbursement in a timely manner (but not less than monthly) and 
that adequate records are maintained to document the process. 
 
DHCD Response 
 
DHCD officials stated in their response that they agree with the recommendation and have 
begun to develop the recommended procedures.  An Administrative Issuance detailing the 
procedures will be prepared for implementation no later than November 30, 2002.  In 
addition, DHCD officials stated that they plan to designate a HOME Coordinator within the 
Office of Program Monitoring by November 1, 2002, to consolidate the overall oversight of 
the HOME grant. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the actions planned by DHCD 
should correct the condition noted.  We commend DHCD for the initiatives taken in response 
to this recommendation. 
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FINDING 3:  VALIDATION OF HOME FUNDS DRAWDOWN 
 

 
SYNOPSIS 
 
In December 1998, DHCD requested and received from HUD a drawdown of $1 million of 
HOME funds without providing satisfactory information necessary to validate the drawdown.  
The drawdown appeared to be related to Grant Agreement Number 98-33 made between 
DHCD and DCHFA.  The inappropriate drawdown occurred because DHCD did not comply 
with applicable federal regulations concerning the drawdown of HOME funds, did not 
exercise adequate oversight regarding the use of the HOME funds by DCHFA, and did not 
establish written internal control procedures for the drawdown or oversight processes.  As a 
result, DHCD obtained a drawdown of HOME funds from HUD that exceeded (by $27,673) 
the $972,327 to which it was entitled and did not pay interest earned on unexpended 
drawdown amounts due HUD.  Further, due to the lack of adequate documentation, it cannot 
be clearly determined whether the drawdown requested and received by DHCD was 
authorized in accordance with federal regulations, related directly to Grant Agreement 
Number 98-33, occurred as a result of the lack of DHCD internal control procedures, 
occurred as a result of a violation of DHCD internal control procedures, or a combination of 
one or more of these factors. 
 
DISCUSSION 
 
Federal regulations provide guidance for the management of HOME funds by participating 
jurisdictions.  The guidance is found in Title 24 of the CFR, Part 92, HOME Investment 
Partnerships Program, dated September 16, 1996.  Title 24 CFR Part 92 includes 
May 28, 1997, technical corrections and August 22, 1997, amendments. 
 
Federal Regulations Concerning Drawdowns from HUD.  Title 24 CFR § 92.502(b)(1) 
requires a participating jurisdiction to enter complete project set-up information at the time of 
the project set-up.  Next, 24 CFR § 92.502(c)(1) states that any drawdown of HOME funds 
from the United States Treasury is conditioned upon the provision of satisfactory information 
by the participating jurisdiction about the project and compliance with other procedures.  
Further, 24 CFR § 92.502(c)(2) states that HOME funds drawn from the United States 
Treasury must be expended for eligible costs within 15 days.  Title 24 CFR § 92.502(c)(2) 
also states that any funds drawn down and not expended for eligible costs within 15 days of 
the disbursement must be returned to HUD, and that interest earned after 15 days belongs to 
the United States and must be remitted promptly to HUD.  Finally, 24 CFR § 92.502(d)(1) 
states that complete project completion information must be entered into the disbursement 
and information system within 120 days of the final project drawdown. 
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Federal Regulations Concerning the Management of the HOME Program.  Title 24 CFR 
§ 92.504(a) states that a participating jurisdiction is responsible for managing the day-to-day 
operations of its HOME program, ensuring that HOME funds are used in accordance with all 
program requirements, and taking appropriate actions when performance problems arise.  
Next, 24 CFR § 92.508(a) requires that each participating jurisdiction establishes and 
maintains sufficient records.  Further, 24 CFR § 92.508(a)(3)(i) requires a full description of 
each activity assisted with HOME funds.  Finally, 24 CFR § 92.508(a)(6)(i) requires that 
records demonstrate compliance with written agreements. 
 
Grant Agreement Number 98-33 
 
Grant Agreement Number 98-33 (Grant Agreement) was executed between the District of 
Columbia (represented by DHCD) and DCHFA on June 23, 1998.  It provided for a one-time 
transfer of $1 million of HOME funds to DCHFA for the purpose of funding a bond 
issuance.  
 
Specifically, DCHFA Single Family Mortgage Revenue Bonds, Series 1998A, were 
leveraged to reduce interest rates on DCHFA mortgage loans by combining the transferred 
$1 million HOME funds together with a portion of the Series 1998A bond sales proceeds that 
amounted to $1,725,159.  The total amount of $2,725,159 was used to provide mortgage 
loans at a 4-percent interest rate.  Twenty-nine mortgage loans were made with those funds 
from September 9, 1998, through October 28, 1999.  The Grant Agreement was to remain in 
effect through June 30, 1999, or until DCHFA had expended all HOME funds in the Single 
Family Mortgage Revenue Bond Program that had been combined with the Series 1998A 
bond proceeds. 
 
Validation of Home Funds Drawdown 
 
In December 1998, DHCD requested and received from HUD a drawdown of $1 million of 
HOME funds without providing satisfactory information necessary to validate the drawdown.  
The drawdown appeared to be related to the Grant Agreement made between DHCD and 
DCHFA.  According to a HUD IDIS “Drawdown Report by Voucher Number” dated June 7, 
2002, the $1 million was disbursed by HUD to DHCD on December 4, 1998, in two 
amounts, $296,116.43 and $703,883.57. 
 
Project Office Support Data.  In accordance with the Grant Agreement, DCHFA provided a 
document entitled, “Series 1998A Monument III (4.00%), HOMERATE Program 
$2,725,159.00 [Series 1998A Monument III document],” dated November 8, 1999, to report 
beneficiary data to DHCD.  This document may have been received at DHCD in November 
1999, although no evidence of receipt or transmission was found in the DHCD files.  In any 
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event, at the earliest, the Series 1998A Monument III document was received more than 
11 months after the drawdown had taken place. 
From the DHCD files provided to us and the Series 1998A Monument III document showing 
the completed mortgage loans, we determined the following sequence of events: 
 

• DHCD disbursed $1 million of HOME funds to DCHFA on July 7, 1998; 
 

• DCHFA completed its first mortgage loan on September 9, 1998; 
 

• DCHFA completed 10 mortgage loans by December 3, 1998 (the HOME portion 
of the 10 mortgage loans amounted to $354,210); 

 
• DHCD requested and received from HUD a drawdown of $1 million of HOME 

funds on December 4, 1998; 
 

• DCHFA completed 29 mortgage loans by October 28, 1999 (the HOME portion 
of the 19 mortgage loans made after December 3, 1998, amounted to $618,117); 
and 

 
• DCHFA prepared the Series 1998A Monument III document on November 8, 

1999 (the HOME portion of the 29 mortgage loans amounted to $972,327). 
 
Documentation.  As such, no documentation showing the completed mortgage loans at 
DCHFA was obtained by DHCD to validate the drawdown that occurred on December 4, 
1998.  The documentation was not available because the Series 1998A Monument III 
document showing the completed mortgage loans was not prepared by DCHFA until 
November 8, 1999.  As of the date of this draft audit report, DHCD had not provided any 
other documentation to explain the process to obtain the drawdown, the validity of the 
drawdown, or the specific reason that the drawdown was processed on December 4, 1998. 
 
Compliance with Federal Regulations 
 
Overall, the inappropriate drawdown occurred on December 4, 1998, because DHCD did not 
comply with applicable federal regulations concerning the drawdown of HOME funds, did 
not exercise adequate oversight regarding the use of the HOME funds by DCHFA, and did 
not establish written internal control procedures for the drawdown or oversight processes.   
 
Project Oversight Responsibility.  The DHCD Residential and Community Services 
Division support office had project oversight responsibility for the Grant Agreement.  Based 
upon our review of documentation provided to us, we identified the following non-
compliance with applicable federal regulations. 
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Project Set-Up.  DHCD did not provide documentation to prove that complete 
project set-up information was entered at the time of project set-up.  An e-mail sent by an 
employee of the Residential and Community Services Division dated July 8, 2002, noted “the 
Activity #184-1997-HPAP-H, which is the HFA [DCHFA] HOME Contract #98-33 for 
$1,000,000.”  The e-mail means a single project was set-up for $1 million.  A HUD IDIS 
Drawdown report dated June 7, 2002, shows that $1 million was disbursed by HUD to 
DHCD on December 4, 1998, against IDIS #184.  The report does not show the date that 
IDIS # 184 was set-up.  Although the 1997 shown in Activity #184-1997-HPAP-H refers to 
FY 1997, the Grant Agreement was signed in FY 1998. 
 
Nevertheless, we were not provided any specific documentation (the July 8, 2002, e-mail is 
not adequate documentation of system transactions) concerning the set-up process or of an 
actual occurrence of a set-up.  Therefore, we were unable to determine whether the IDIS 
#184, noted in the e-mail, represented the same number as the IDIS #184 shown in HUD 
drawdown report, and we were also unable to determine whether the two numbers were 
different transactions.  However, given these circumstances, we have presumed for the 
purposes of this audit report that the two numbers represent the same transaction.  Further, 
we were unable to verify whether the IDIS #184 was set-up before the drawdown actually 
occurred or on the actual date of the drawdown.  In addition, as noted in the e-mail, IDIS 
numbers had been obtained on July 8, 2002, for the 29 mortgage loans (for the IDIS, the 
mortgage loans are considered individual activities) identified by the Series 1998A 
Monument III document.  Therefore, the information for those mortgage loans was not 
available to provide complete project set-up information at the time of the project set-up. 
 

Project Information.  DHCD did not provide satisfactory information about the 
project and compliance with other procedures necessary for the drawdown of HOME funds 
from HUD.  As of the date of the drawdown, the data for the mortgage loans had not been 
entered into the IDIS.  The e-mail referenced in the previous paragraph noted that IDIS 
numbers had been obtained on July 8, 2002, for the 29 mortgage loans identified by the 
Series 1998A Monument III document.  We verified on July 10, 2002, that the 29 mortgage 
loans had been entered into the DHCD HDS system to obtain the IDIS numbers.  However, 
the entries were made in the HDS system more than 3 years and 7 months after the 
drawdown took place.  As of August 6, 2002, those entries to the DHCD HDS system had 
not been submitted to the IDIS through the HDS system interface because of inaccuracies in 
the DHCD data input. 

 
Expenditure of HOME Funds.  DHCD did not expend the HOME funds drawn 

down from the United States Treasury account within 15 days of the drawdown date.  Ten 
mortgage loans had been completed before the drawdown date and one mortgage loan was 
completed on December 15, 1998, but within the 15-day period (December 4, 1998 through 
December 19, 1998) after the drawdown date.  Therefore, 18 of the 29 mortgage loans were 
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completed after the 15-day period, and the HOME portion of those loans amounted to 
$604,318.  The 18 mortgage loans were completed between December 23, 1998, and 
October 28, 1999; the last occurring more than 10 months after the drawdown. 

 
Return of HOME Funds.  DHCD did not return HOME funds totaling $604,318 to 

HUD.  As described above, these funds were drawn down (as part of the $1 million) but were 
not expended within 15 days of the drawdown date, and stemmed from 18 mortgage loans 
that were completed after the 15-day period. 
 

Interest Earned on Unexpended HOME Funds.  DHCD did not determine interest 
earned on unexpended HOME funds remaining 15 days after the drawdown date.  Interest 
earnings should have been calculated for the unexpended $604,318 of HOME funds and 
remitted to HUD. 
 

Project Completion Information.  DHCD did not enter complete project completion 
information into the IDIS within 120 days of the final project drawdown.  On July 10, 2002, 
we verified that the 29 individual activities had been entered on the DHCD HDS, but those 
entries to the DHCD HDS system had not been submitted to HUD as of August 6, 2002.  
Further, because information for the 29 individual activities has not been submitted to HUD 
to reconcile with the original single entry of $1 million, IDIS #184 has not been closed out on 
the IDIS (more than 3 years and 8 months after the drawdown occurred).   
 
Project Office Oversight.  In the case of this particular Grant Agreement, DHCD did not 
manage the day-to-day operations of its HOME program, ensure that HOME funds were used 
in accordance with all program requirements, and did not take appropriate actions when 
performance problems arose.  For example, the DHCD files contained only three letters 
directed to DCHFA:  two letters were dated October 7, 1998, and one was dated June 18, 
1999.  The first two letters requested the beneficiary data for each loan made under the Grant 
Agreement and that the “HOME Project Set-Up Form, HUD-40094” be completed and 
returned to DHCD.  The third requested set-up sheets and completion sheets for the mortgage 
loans. 
 

Requested Beneficiary Data.  DCHFA provided the beneficiary data in the Series 
1998A Monument III document.  As previously noted, the data was received at DHCD at 
least 13 months after the information was requested from DCHFA. 
 

Set-Up Forms, Set-Up Sheets, and Completion Sheets.  The DHCD files did not 
contain any documents indicating that the request for the “HOME Project Set-Up Form, 
HUD-40094” was complied with by DCHFA.  DHCD files did not contain any documents 
showing that there was follow-up on the two letters dated October 7, 1998.  Further, there 
was no indication that DCHFA responded to the request for set-up sheets and completion 
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sheets in that these documents were not provided to us, and we did not locate them in the 
DHCD files. 
 
Transfer of Unexpended Funds.  On June 5, 2000 (almost 2 years after the Grant 
Agreement was signed on June 23, 1998), DCHFA requested that the unexpended $27,673, 
remaining from the $1 million previously disbursed to DCHFA, be transferred to DCHFA to 
combine with its Millennium Single Family Mortgage Revenue Bonds, Series 2000.  This 
was accomplished by a modification, dated July 21, 2000, to Grant Number 99-39, which 
modified the Grant Agreement.  DHCD did not request the return of the unexpended 
$27,673 as provided for in the Grant Agreement. 
 
Maintenance of Records.  Further, DHCD neither established nor maintained sufficient 
records to provide a full description of each activity assisted with HOME funds or show 
compliance with written grant agreements in a timely manner.  Reporting requirements 
and compliance with the Grant Agreement for DCHFA were not adequately pursued.  
As previously noted, the beneficiary data was not received at DHCD until at least 
November 1999.  The final establishment of records concerning the Grant Agreement 
did not occur until July 8, 2002, and the data for the 29 mortgage loans has not yet been 
submitted to the IDIS.   
 
Written Procedures and Controls.  Finally, DHCD did not have written procedures and 
controls concerning the process to drawdown HOME funds from HUD and to provide 
oversight regarding projects using HOME funds.  As of August 19, 2002, no documentation 
has been provided the OIG to show that DHCD has formalized the processes for drawdowns 
and oversight of HOME projects into written procedures and controls.  Without written 
procedures, we were unable to verify the efficiency of processes and verify the validity of 
internal controls.  Further, without written procedures to describe necessary processes and 
internal controls, DHCD management cannot effectively ensure accountability of personnel 
in accomplishing its mission and may be subject to potential fraud or waste in its operations.   
 
Conclusion 
 
DHCD obtained a drawdown of HOME funds from HUD that exceeded (by $27,673) the 
$972,327 to which it was entitled.  According to the beneficiary data, $972,327 of the 
$1 million HOME funds DHCD provided to DCHFA was used for mortgage loans leaving a 
balance of $27,673.  DHCD submitted a drawdown for $1 million rather than the $972,327. 
 
DHCD did not determine the interest earned on unexpended HOME funds remaining 15 days 
after the drawdown on December 4, 1998, and remit that interest to HUD.  According to the 
beneficiary data, $604,318 in HOME funds remained unexpended by DCHFA at the end of 
the allotted 15-day period from the date of the drawdown. 
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Further, due to the lack of adequate documentation, it cannot be clearly determined whether 
the drawdown requested and received by DHCD was authorized in accordance with federal 
regulations, related directly to Grant Agreement Number 98-33, occurred as a result of the 
lack of DHCD internal control procedures, occurred as a result of a violation of DHCD 
internal control procedures, or resulted because of a combination of one or more of those 
factors. 
 
RECOMMENDATION 4 
 
We recommended that the Director, Department of Housing and Community Development 
establish written procedures and internal controls to ensure compliance with applicable 
federal regulations concerning the process to drawdown U.S. Department of Housing and 
Urban Development HOME Investment Partnerships Program grant funds. 
 
DHCD Response 
 
DHCD officials stated in their response that they agree with the recommendation and have 
begun to develop the recommended procedures.  An Administrative Issuance detailing the 
procedures will be prepared for implementation no later than November 30, 2002.  In 
addition, DHCD officials stated that they plan to designate a HOME Coordinator within the 
Office of Program Monitoring by November 1, 2002, to consolidate the overall oversight of 
the HOME grant. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the actions planned by DHCD 
should correct the condition noted. 
 
RECOMMENDATION 5 
 
We recommended that the Director, Department of Housing and Community Development 
establish written procedures and internal controls to ensure compliance with applicable 
federal regulations concerning the management and oversight of U.S. Department of Housing 
and Urban Development HOME Investment Partnerships Program grant funds used by the 
District of Columbia Housing Finance Agency and other subrecipients. 
 
DHCD Response 
 
DHCD officials stated in their response that they agree with the recommendation and have 
begun to develop the procedures recommended.  The new processing procedure document, 
including internal controls, is being drafted and will be integrated with the procedures 
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discussed in their response to Recommendation 3.  The document should be implemented no 
later than November 30, 2002. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the actions planned by DHCD 
should correct the condition noted. 
 
RECOMMENDATION 6 
 
We recommended that the Director, Department of Housing and Community Development 
reimburse the U.S. Department of Housing and Urban Development $27,673 for HOME 
Investment Partnerships Program grant funds that exceeded validated expenditures. 
 
DHCD Response 
 
DHCD officials noted that by August 30, 2002, the Comptroller in the office of the DHCD 
Chief Financial Officer had executed draws from the federal treasury for previously undrawn 
mortgage loans made by the DCHFA.  The actions effectively retired the outstanding liability 
to HUD in the amount of $27,673, such that there is now no basis for reimbursement of those 
funds to HUD. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the actions taken by DHCD 
corrected the condition noted.  We commend DHCD for the innovative solution taken in 
response to this recommendation. 
 
RECOMMENDATION 7 
 
We recommended that the Director, Department of Housing and Community Development 
determine the interest earned on the $27,673 of HOME Investment Partnerships Program 
grant funds that exceeded validated expenditures and remit that interest to the U.S. 
Department of Housing and Urban Development.  Calculate the interest earned on the 
$27,673 from the date of the drawdown, December 4, 1998, through the date in which the 
interest earned is remitted to the U.S. Department of Housing and Urban Development. 
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DHCD Response 
 
DHCD officials stated in their response that they agree with the recommendation and will 
determine the interest amount to be remitted by October 31, 2002.  The interest will be 
remitted to HUD during fiscal year 2003. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the actions planned by DHCD 
should correct the condition noted. 
 
RECOMMENDATION 8 
 
We recommended that the Director, Department of Housing and Community Development 
determine the interest earned on $604,318 of HOME Investment Partnerships Program grant 
funds that remained unexpended 15 days after the $1 million drawdown on December 4, 
1998, and remit that interest to the U.S. Department of Housing and Urban Development.  
Calculate the interest earned on the $604,318 from the 16th day after the drawdown, 
December 20, 1998, through the settlement dates of each of the 18 mortgage loans made after 
December 20, 1998, and remit that interest to the U.S. Department of Housing and Urban 
Development.   
 
DHCD Response 
 
DHCD officials stated in their response that they agree with the recommendation and will 
determine the interest amount to be remitted by October 31, 2002.  The interest will be 
remitted to HUD during fiscal year 2003. 
 
OIG Comment 
 
The response meets the intent of the recommendation and the actions planned by DHCD 
should correct the condition noted. 
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Recommendation Description of Benefit Amount and Type of 
Benefit 

1 
Program Results.  Reassess policies 
and strategies to maximize private 
financial resources. 

$32.2 million of private 
sector funds put to better 
use. 

2 

Program Results.  Evaluate the use of 
a home purchase trust fund or the 
Housing Production Trust Fund to 
provide low-interest mortgage loans. 

Undeterminable.  Benefit 
would be determined 
based on the attainment 
of private sector funds.  

3 
Compliance and Internal Control.  
Establish procedures and controls for 
the reimbursement of grant funds. 

Nonmonetary. 

4 and 5 

Compliance and Internal Control.  
Establish procedures and controls to 
ensure compliance with applicable 
federal regulations concerning 
drawdowns, management, and 
oversight of grant funds. 

Implementation of proper 
procedures and controls 
may have prevented the 
one-time collection of 
$1.3 million in 
unreimbursed amounts 
that was due the District 
of Columbia and may 
preclude future 
occurrences of this 
nature. 

6 
Economy and Efficiency.  Remit grant 
funds that exceeded validated 
expenditures. 

One-time disbursement 
of $27,672 due the U.S. 
Department of Housing 
and Urban Development. 

7 and 8 
Economy and Efficiency.  Remit 
interest earned on grant funds that 
exceeded validated expenditures. 

Undeterminable.  
Disbursement due the 
U.S. Department of 
Housing and Urban 
Development needs to be 
determined. 
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The Home Purchase Assistance Program (HPAP) provides financial assistance in the form of 
interest- free or low-interest loans to enable very low- (households with incomes below 
50 percent of the area median income), low-, and moderate- income (households with 
incomes below 80 percent of the area median income) individuals and families to purchase 
affordable single family homes, condominiums, or cooperative units in the District of 
Columbia.  HPAP loans are awarded to a limited number of applicants each year, depending 
on the amount of funds allocated to the program in the Department of Housing and 
Community Development (DHCD) budget.   
 
Related to HPAP are the Employer Assisted Housing Program (EAHP) and the Metropolitan 
Police Housing Assistance Program (MPHAP).  EAHP and MPHAP awards are also 
available to a limited number of applicants each year, depending on the amount of funds 
allocated to the program in the DHCD budget.  The DHCD Residential and Community 
Services Division has management responsibility for these programs. 
 
Home Purchase Assistance Program.  The HPAP is available to qualified residents of the 
District of Columbia.  Qualified residents that are accepted into the three-tiered program are 
eligible to receive loans to meet down payment and closing cost requirements.  The amount 
of the loan is based on several factors, including income, household size, and the amount of 
assets that an applicant can commit toward the purchase price.  The loans provided are 
subordinate to private first trust mortgages. 
 
Employer Assisted Housing Program.  The EAHP provides District of Columbia 
employees with an increased opportunity to become first-time homeowners.  The EAHP 
provides matching down payments and deferred loans. 
 
Metropolitan Police Housing Assistance Program.  The MPHAP provides District of 
Columbia police officers with an increased opportunity to become first-time homeowners.  
The MPHAP provides matching down payments, deferred loans, and property tax credits. 
 
Other Homeownership Programs.  Other DHCD homeownership programs include the 
First Right Purchase Program, the Tenant Purchase Technical Assistance Program, and the 
Single Family Residential Rehabilitation Program. 
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The District of Columbia Housing Finance Agency (DCHFA) was created in 1979 as a 
corporate body which has a legal existence separate from the Government of the District of 
Columbia but which is an instrumentality of the District of Columbia.  DCHFA was 
empowered, among other authorized activities, to generate funds from public and private 
sources to increase the supply of, and to lower the cost of, funds available for residential 
mortgages and notes and for the construction of permanent multi- family rental properties. 
 
Single Family Mortgage Purchase Program.  The purpose of the DCHFA Single Family 
Mortgage Purchase Program is to facilitate an increase in the supply of affordable housing in 
the District of Columbia, particularly for first-time homebuyers, at prices which persons of 
primarily low-income and moderate-income can afford.  First-time homebuyers can buy a 
home anywhere in the District of Columbia but repeat homebuyers can only purchase a home 
in targeted areas.  In addition, there are limits on the income of homebuyers and on the total 
price of the home purchased. 
 
Mortgage Revenue Bonds.  DCHFA issues tax-exempt Mortgage Revenue Bonds to 
provide first trust financing at below-market interest rates to qualified low-income and 
moderate-income purchasers of homes in the District of Columbia.  Many low-income 
purchasers use these loans in conjunction with the Department of Housing and Community 
Development Home Purchase Assistance Program.  The bonds issued by DCHFA are 
payable principally from repayments of mortgage loans financed by or purchased from the 
proceeds of such bonds and are not a debt of DCHFA or the District of Columbia. 
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The Consolidated Plan for the District of Columbia (Consolidated Plan) presents a 
coordinated approach to the District of Columbia’s housing and community needs.  The 
Consolidated Plan provides a comprehensive strategy for a 5-year period, currently Fiscal 
Years (FY) 2001 to 2005, and includes an annual Action Plan that outlines a budget and the 
housing and community development activities the Department of Housing and Community 
Development (DHCD) intends to undertake during a particular fiscal year.  The annual 
submission of an Action Plan to the U.S. Department of Housing and Urban Development 
(HUD) is required by the National Affordable Housing Act in order for the District of 
Columbia to be eligible to receive HUD entitlement grant funds.  The Consolidated Plan is 
prepared by DHCD.   
 
FY 1998 Action Plan.  The FY 1998 Action Plan (1998 Plan) states:  “[t]he Consolidated 
Plan is a single comprehensive document concerning housing and community development 
needs, strategies and an annual action plan for the District of Columbia.”  The 1998 Plan 
further states:  “[t]he design and underwriting criteria of the District’s housing and 
community development programs require the maximum use of private financial institution 
lending consistent with lower income goals.”  FISCAL YEAR 1998 PLAN, supra, at 1 and 11. 
 
The 1998 Plan lists “[i]ncreasing private sector participation and leveraging of public funds 
with private resources to improve the effectiveness of current ownership programs” as a 
home ownership housing initiative.  Id. at 3. 
 
The 1998 Plan shows $400,000 budgeted to the DHCD Home Purchase Assistance Program 
(HPAP) from HOME Investment Partnerships Program (HOME) funds.  Although the 
$1,000,000 provided to the District of Columbia Housing Finance Agency (DCHFA) 
represented 17.2 percent of the total $5,812,000 HOME funds made available to DHCD by 
HUD for FY 1998, the 1998 Plan does not specifically discuss this use of HOME funds. 
 
FY 1999 Action Plan.  The FY 1999 Action Plan (1999 Plan) states:  “[t]he Consolidated 
Plan is a single comprehensive document concerning housing and community development 
needs, strategies and an annual action plan for the District of Columbia,” and notes that the 
“Five-Year Strategic Plan – outlines priorities, programs and proposed objectives for 
addressing housing and community development needs over the five-year period.”  The 1999 
Plan also states:  “[t]his document outlines the FY 1999 Action Plan, identifying funding and 
activities to be undertaken by the city to address its priority needs during the October 1, 1998 
through September 30, 1999 period.”  FISCAL YEAR 1999 PLAN, supra, at 1. 
 
The 1999 Plan further states:  “[t]he design and underwriting criteria of the District’s housing 
and community development programs require the maximum use of private financial 
institution lending consistent with lower income goals.  Whenever possible, public funds are 
used only to ‘close the gap’ needed to ensure project feasibility and housing affordability.”  
Id. at 8-9. 
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In addition, the 1999 Plan states:  “[p]rivate for-profit property owners have significant 
resources and assets which are used to maintain the District’s housing stock.  Where major 
renovation or the new development of hous ing is required, the private financing sector is 
critical.  Banks and savings and loans associations play a critical role in housing as the 
primary financing source of all housing production, rehabilitation or capital improvements 
and ongoing operations.”  Id. at 9. 
 
The 1999 Plan shows $400,000 budgeted to the DHCD HPAP of the total $6,409,000 HOME 
funds made available to DHCD by HUD for FY 1999.  Although the $200,000 provided to 
DCHFA in FY 1999 was District of Columbia HOME repayment funds, the 1999 Plan does 
not specifically discuss this use of these funds. 
 
FY 2000 Action Plan.  The FY 2000 Action Plan (2000 Plan) states:  “[t]he Action Plan is 
not only an application to HUD for federal funding, it is also a statement of the strategic 
activities [that] DHCD, as the District’s designated program administrator, intends to 
undertake during the fiscal year that the Plan covers.”  The 2000 Plan further states:  “[t]he 
grant award criteria of the District’s housing and community development programs require 
the maximum use of private financial resources.  Whenever possible, public funds are used to 
‘close the gap’ in providing the financing needed for selected projects.”  FISCAL YEAR 2000 
PLAN, supra, at 1 and 7. 
 
The 2000 Plan lists “[i]ncreasing private sector participation and leveraging of public funds 
with private resources to improve the effectiveness of current ownership programs” as a 
home ownership initiative.  Further, the 2000 Plan states:  “[e]fforts may include expanded 
use of private financing through participation in national secondary money markets and local 
community development lending.”  Id. at 9. 
 
The 2000 Plan shows $400,000 budgeted to the DHCD HPAP from the HOME funds.  
Although the $2,000,000 provided to DCHFA represented 28.9 percent of the total 
$6,920,000 HOME funds made available to DHCD by HUD for FY 2000, the 2000 Plan does 
not specifically discuss this use of HOME funds. 
 
FY 2001 Action Plan.  The FY 2001 Action Plan (2001 Plan) states:  “[t]he Action Plan is 
not only an application to HUD for federal funding, it is also a statement of the strategic 
activities [that] DHCD, as the District’s designated program administrator, intends to 
undertake during the fiscal year that the Plan covers.”  The 2001 Plan further states:  “[t]he 
grant award criteria of the District’s housing and community development programs require 
the maximum use of private financial resources.  Whenever possible, public funds are used to 
‘close the gap’ in providing the financing needed for selected projects.”  FISCAL YEAR 2001 
PLAN, supra, at 67 and 73. 
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The 2001 Plan lists “[i]ncreasing private sector participation and leveraging of public funds 
with private resources to improve the effectiveness of current ownership programs” as a 
homebuyer assistance and housing recycling and preservation initiative. Id. at 77. 
 
The 2001 Plan shows $400,000 budgeted to the DHCD HPAP from the HOME funds.  
Although the $3,000,000 provided to DCHFA represented 44.1 percent of the total 
$6,803,000 HOME funds made available to DHCD by HUD for FY 2001, the 2001 Plan does 
not specifically discuss this use of HOME funds. 
 
FY 2002 Action Plan.  The FY 2002 Action Plan (2002 Plan) states:  “[t]he Action Plan is 
not only an application to HUD for federal funding, it is also a statement of the strategic 
activities [that] DHCD, as the District’s designated program administrator, intends to 
undertake during the fiscal year that the Plan covers.”  The 2002 Plan further states:  “[t]he 
grant award criteria of the District’s housing and community development programs require 
the maximum use of private financial resources.  Whenever possible, public funds are used to 
‘close the gap’ in providing the financing needed for selected projects.”  FISCAL YEAR 2002 
PLAN, supra, at 1 and 7. 
 
The 2002 Plan lists “[i]ncreasing private sector participation and leveraging of public funds 
with private resources to improve the effectiveness of current ownership programs” as a 
homebuyer assistance and housing recycling and preservation initiative.  Id. at 13. 
 
The 2002 Plan shows $1,876,500 budgeted to the DHCD HPAP from the HOME funds.  No 
additional funds, as of the date of this audit report, were provided to DCHFA by DHCD 
during FY 2002.  
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The Housing Production Trust Fund (Trust Fund) provides financial assistance to nonprofit 
and for-profit developers for the planning and production of low-income to moderate-income 
housing and related facilities on a District-wide basis.  The Trust Fund provides assistance to 
a wide range of housing activities that are involved with all aspects of housing production 
and preservation, finance, and predevelopment expenses.  The Trust Fund operates as a 
revolving fund using public and private funds from many sources. 
 
A newly reformed Trust Fund managed by the Department of Housing and Community 
Development is providing $25 million in local Trust Fund monies, HOME Investment 
Partnerships Program and Community Development Block Grant funds, and Low-Income 
Housing Tax Credits for developers committed to creating affordable housing for the 
extremely low-, very low- and low-income residents.  The newly reformed Trust Fund seeks 
projects for new construction and substantial rehabilitation of rental and for-sale housing, 
preservation of rental housing with expiring federal subsidies, elderly housing construction 
and rehabilitation, and special needs housing for persons with physical and mental 
disabilities.  The first request for solicitations of bids from developers was held August 16, 
2002.
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DCHFA MANAGEMENT RESPONSE DATED SEPTEMBER 12, 2002, 
TO DRAFT REPORT 
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DCHFA MANAGEMENT RESPONSE DATED SEPTEMBER 12, 2002, 
TO DRAFT REPORT 
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TO DRAFT REPORT 
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DCHFA MANAGEMENT RESPONSE DATED SEPTEMBER 12, 2002, 
TO DRAFT REPORT 
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DCHFA MANAGEMENT RESPONSE DATED SEPTEMBER 17, 2002, 
TO DRAFT REPORT 
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